



Cronograma Físico-Financeiro Estimado

OBRA: Reforma UPA Rio Branco - Idoso
PROPRIETÁRIO: Município de Canoas
ENDEREÇO: Rua José de Alencar, n° 385, bairro Rio Branco, Canoas - RS

Item	%	15	15	15	15	15	15	Total
1	3,15	R\$ 3.148,15	R\$ 0,00%	R\$ -	R\$ 0,00%	R\$ -	R\$ 00,00%	R\$ 3.148,15
2	7,63	R\$ 2.724,59	R\$ 35,75%	R\$ 1.086,13	R\$ 14,25%	R\$ 1.086,13	R\$ 2.724,59	R\$ 7.621,43
3	9,92	R\$ 601,86	R\$ 06,08%	R\$ -	R\$ 0,00%	R\$ 1.174,95	R\$ 8.126,60	R\$ 9.903,42
4	4,03	R\$ 1.435,76	R\$ 35,71%	R\$ -	R\$ 0,00%	R\$ 2.584,96	R\$ -	R\$ 4.020,72
5	2,96	R\$ 100,44	R\$ 03,39%	R\$ 2.448,13	R\$ 82,74%	R\$ 410,17	R\$ -	R\$ 2.958,74
6	20,20	R\$ 691,44	R\$ 03,43%	R\$ -	R\$ 0,00%	R\$ 4.431,50	R\$ 15.047,83	R\$ 20.170,76
7	9,87	R\$ 174,53	R\$ 01,77%	R\$ -	R\$ 00,00%	R\$ 9.682,17	R\$ -	R\$ 9.856,69
8	4,58	R\$ 568,33	R\$ 12,42%	R\$ -	R\$ 00,00%	R\$ -	R\$ 4.006,99	R\$ 4.575,32
9	10,24	R\$ 16,45	R\$ 00,16%	R\$ -	R\$ -	R\$ 10.203,68	R\$ -	R\$ 10.220,13
10	9,08	R\$ 5.734,01	R\$ 63,25%	R\$ 3.331,17	R\$ 36,75%	R\$ -	R\$ -	R\$ 9.065,18
11	3,54	R\$ -	R\$ 00,00%	R\$ 676,15	R\$ 19,12%	R\$ -	R\$ 2.860,88	R\$ 3.537,03
12	13,98	R\$ 00,00%	R\$ -	R\$ -	R\$ -	R\$ 10.287,23	R\$ 3.673,08	R\$ 13.960,31
13	0,80	R\$ -	R\$ 00,00%	R\$ -	R\$ -	R\$ 167,82	R\$ 634,57	R\$ 802,40
Total Acumulado	100,00	R\$ 15.195,55	R\$ 15,22%	R\$ 22.737,13	R\$ 22,77%	R\$ 62.765,74	R\$ 99.840,28	R\$ 99.840,28
							100,00%	100,00%

REVISÃO: 10/2015
REVISOR: P. KATTICE